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Project Background:   
 
Farmers Creek is a moderately flowing stream that meanders for seventeen miles through 
central Jackson County, encompassing a watershed area of 30,590 acres. Due to nutrient 
loading and sedimentation, the stream was placed on Iowa’s 303(d) list of Impaired 
Waters in 2002. The Farmers Creek Watershed Project was awarded a three year grant in 
2005 to reduce nutrient and sediment loading by 40%, concentrating on critical areas 
along the stream corridor. The grant was extended through June 2009.  
   Funding through WIRB was requested for projects that could not be funded by Section 
319 funds, WSPF, and WPF. The WIRB project was designed specifically to install 
innovative stream bank restoration and protection practices. Once installed or 
implemented, these practices and techniques could be used as demonstration sites. 
Projects could include jetties, weirs, cedar revetments, cattle crossings and exclusion 
fencing. Alternative watering systems such as sling pumps, nose pumps, solar pumps, and 
water rams could be used in conjunction with exclusion fencing, filter strips and riparian 
buffers. 
 
Project Objectives and Practices Needed to Protect Water Quality: 
 
In order to focus on practices that would protect the stream banks of Farmers Creek, the 
District Commissioners established the following project objectives: 

 Reduce stream bank erosion by excluding or limiting livestock access to the 
stream. The goal was to install 3000 feet of fencing along the stream, building 
two cattle approaches, and installing one pumping station to demonstrate the 
feasibility of the practice. 

 Reduce stream bank erosion by planting filter strips or riparian tree plantings. 
The goal was to seed three acres along the stream and to fund them if not eligible 
for CRP. 

 Stabilize eroding stream banks in critical areas. The goal was to install 500 feet 
of cedar revetment for demonstration purposes and to protect 500 feet of stream 
bank by building weirs. 

 
Plan of Work: 
In order to meet the project objectives, a plan of operation was written to guide all project 
activities. The plan consisted of the following three categories: 
 

1. Administration of the WIRB division of the Farmers Creek Watershed 
Project. Proficient management of the project was a result of cooperation 
between the watershed coordinator, Soil and Water District Conservation 
Commissioners, and other agencies involved. During the course of the project, all 
quarterly and annual reports were submitted in a timely fashion in the required 
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format. Potential project applications were reviewed and approved by the SWCD 
Commissioners. After approval, project construction was supervised.  The budget 
was kept on the recommended spreadsheet and was kept current by the project 
coordinator.  

2. Conduct a public outreach campaign to educate and inform stakeholders 
about water quality issues and concerns.  Farmers Creek landowners were kept 
apprised of project progress through the project newsletter, the Tributary Tribune, 
which was distributed four times per year. The newsletter featured articles about 
successful conservation efforts in the watershed, general water quality issues, and 
current events. An average of one news release per month was published in two 
local newspapers, often supplemented by radio announcements on KMAQ. Well 
attended field days and demonstrations were held to highlight the advantages of 
alternative watering sources. 

3. Utilize assessment data to identify areas of need and to evaluate the 
effectiveness of practices. The data collected from the Rapid Assessment of 
Stream Corridor Along Length (RASCAL) and DNR monitoring was used to 
identify and target areas that would benefit from WIRB funded practices. The 
sediment delivery calculator was used where applicable, but most practices did 
not directly affect sediment delivery.   

 
 
Financial Accountability 
 
Table 1:Watershed Improvement Funds 

Grant Agreement Budget Line Item Total Funds 
Approved ($) 

Total Funds 
Expended ($) 

Available 
funds($) 

Supplies 100 95.20 4.80
Information/Education 100 94.50 5.50
Fencing 1,688 1,238.55 449.45
Stream Crossing 2,250 6,140.01 (3,890.01)
Alternate watering system 0 3,520.16 (3,520.16)
Equipment 750 496.25 253.75
Filter strip 1,350 0 1,350.00
Cedar Revetments 9,375 0 9,375.00
Stream Deflection Structures 13,125 0 13,125.00 
  
Totals 28,738 11,584.67    17,153.33
Difference (Balance)   17,153.33
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Table 2: Total Project Funding 

Funding 
Source 

                 Cash In-Kind Contributions Total 
Approved 
Application 
Budget ($) 

Actual 
($) 

Approved 
Application 
Budget 

Actual($) Approved 
Application 
Budget ($) 

Actual 
($) 

WIRB 28,738 11,584.67   28,738 11,584.67
Landowner   9,513 3,632.78    9,513   3,632.78
       
 38,250 15,217.45   38,250 15,217.45

Watershed Improvement Fund contribution: Approved application budget:        75% 
                                                                       Actual:           76 % 
 
Differences between approved application budget and actual amounts contributed: 
In reference to Table 2, actual amounts are lower than originally predicted due to the fact 
that not all project goals were reached. Since approved standards and specifications were 
not available from NRCS for cedar revetments and weirs during the first year of the 
project, there was no opportunity to sell the designs to the landowners. Once we received 
trial specifications, it was too late to create a demonstration site. Also, many landowners 
were afraid that the cedars would let loose during floods and clog their flood gates. 
Riparian and filter strips were also a hard sell, because of the high quality crop ground 
they were in. Landowners also preferred the CRP option, since they would get yearly 
rental rates.  
 
The Actual percentage of 76% (Table 2) will equal the targeted 75% cost share when the 
value of supplies and info/ed funds are subtracted from the total. 
 
Environmental Accountability: 
Although water quality monitoring was not stated as a component of this project, it is a 
component of the Farmers Creek Watershed Project as a whole. The project aims to 
reduce sediment and nutrient delivery by 40% over the length of the project agreement. 
The Sediment Delivery Calculator is utilized to estimate the efficiency of the practices 
implemented. The WIRB practices were not designed to reduce sediment delivery, so 
much as to protect stream banks. The exclusion fencing, however, did contribute to a 210 
tons/year reduction in sediment delivery by keeping cattle from the area and stabilizing 
the stream banks. 
 
Nutrient reductions are monitored by using IOWATER testing procedures once per 
month at two sampling sites and after heavy rain events. The exclusion fencing and cattle 
approaches installed should reduce nutrient delivery to the stream by distancing the 
livestock from the waterbody, but since there are no effective monitoring mechanisms in 
place, the conclusion is that a reduction of this kind can only be assumed. Additional 
monitoring of the creek will continue after the WIRB project is complete using the 
IOWATER methods, but the data collected will simply determine a baseline and make us 
aware of any unusual spikes in nutrient levels. 
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In addition to the assumed sediment and nutrient reduction, a positive environmental 
outcome of this project is the change in human behavior related to livestock watering 
systems. As a result of the Alternative Watering Field Day, one landowner decided to 
install cattle approaches and another implemented rotational grazing with a solar pump as 
the water source. We are also seeing an increase in inquiries by other producers as to the 
logistics of implementing these alternative watering sources.  
 
 
 
BMP Implementation  
 
The project coordinator and Commissioners originally planned on using the Rapid 
Assessment of Stream Corridor Along Length (RASCAL) to locate project sites. 
However, since the RASCAL was not yet complete at the time of submission, project 
locations and dollars were estimated. Once the RASCAL data was received, it was found 
that most of the cedar revetment sites were too deep for the practice. It was also 
determined that there were less crop acres along the stream that would be eligible for 
CRP filter strips and riparian tree plantings. 
 
A second stumbling block occurred when the project was informed that  cedar revetments 
could not be build unless they met NRCS specifications, but at that time, none existed. 
This resulted in a year of lost time, trying to come up with acceptable specifications. 
Once permission was granted by the area engineer to build the cedar revetments, two 
landowners considered their installation.  A site was inspected for landowner George 
Goebel, but it was deemed too deep for the practice. Another site was surveyed by the 
area engineer for landowner Glen Bormann. After the heavy rains of 2008, he decided he 
would need at least a rip rap toe, and plans to build his streambank stabilization project in 
the spring of 2009. A Cedar Revetment Field Day was planned for May 2008 at Dennis 
Hankemeier’s farm, but heavy rains and flooding resulted in the cancelation of the 
activity. The activity was intended to be a workshop for contractors interested in learning 
how to build the structures properly. 
 
The first WIRB practices to be installed were cattle approaches to Farmers Creek by 
producer Bob Kremer.  Kremer installed the two approaches with WIRB funding, and 
then built a third on his own. He also utilized WIRB dollars to put in1700 feet of 
exclusion fencing along the creek. After hosting a Pasture Walk at his farm to highlight 
alternative watering sources, Kremer’s neighbor Larry Deppe applied for funding to 
install two cattle approaches on his farm. Deppe already had fencing in place, set up for 
occasional flash grazing. The implementation of these alternative watering projects 
influenced a third neighbor, Dawn Wagner, to utilize rotational grazing with a solar pump 
as the water source. This will allow her to rotate the cattle away from the stream. 
 
In addition to cattle approaches, producer Bob Kremer also considered installing a weir in 
Farmers Creek. After discussing the placement and cost share options with the WIRB 
project coordinator and DNR Fisheries staff members, he decided the easiest route to go 
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was with DNR’s design and footing the bill himself. This would also release him from 
any maintenance agreements which could prove costly in the future. 
 
 

 
A newly installed cattle approach on the Deppe property gives livestock access to the 
stream at one point.   
 

 
The picture shows one of three cattle approaches near completion on the Kremer farm. 
Exclusion fencing was installed on the sides of the approach and along the stream. 
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Progress toward Project Goals 
In the table below, the goals stated in the original application are compared to the 
conservation practices that were completed. 
 
Practices and Activities 

Practice or 
Activity 

Unit Approved 
Application 

Goal 

Accomplishments Percent 
Completion 

Fencing        Ft. 3,000 1700 ft 56% 
Stream 
crossing/approach 

No. 2 5 200% 

Alternative Water 
System 

No. 1 1 100% 

Filter Strip Acres 3 0 0 
Cedar 
Revetments 

Ft. 500 0 0 

Stream 
Deflection 

Ft. 500 0 0 

Field days No. 1 3 300% 
News releases No. 1              13         1300% 
 
 
 
Public Relations  
The WIRB project for Farmers Creek was launched with a public relations campaign 
designed to inform all watershed residents of the project goals and objectives.  An 
informational article was published in the Maquoketa Sentinel Press and Bellevue 
Herald-Leader. This information was also repeatedly broadcast on KMAQ radio. The 
project coordinator promoted the project on the radio show “Just Talk”, which provided a 
thirty minute opportunity to discuss water quality issues affecting the watershed and what 
property owners and producers could do to alleviate some of the problems by 
participating in the WIRB project.  Informational exhibits were displayed at the 
Maquoketa Farm and Home Show, the Jackson County Fair, and the Hurstville 
Interpretive and Visitor Center. Project updates and practice guidelines also appeared in 
eight issues of the project’s quarterly newsletter the Tributary Tribune, which is 
distributed to 150 landowners and stockholders. Special packets of informational 
brochures pertaining to alternative watering devices and in-stream deflection devices 
were sent to 25 livestock producers with property located along the stream. 
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Pasture Walk participants check out the action of the WIRB funded nose pump. 

 

 
Fifty participants in the WIRB sponsored Field Day came to learn about alternative 

watering sources, such as this solar pump. 
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Program Accountability 
 
 Implementation of the WIRB project was plagued with set backs. Designed as an 
“innovative” project, the practices offered and available for cost share are commonly 
used in other states, but not in Iowa.  Because of the agreements between Soil and Water 
Conservation Districts and the Natural Resources Conservation Service, all practices had 
to meet approved NRCS specifications. Unfortunately, cedar revetments did not have any 
approved specifications, so the coordinator had to find acceptable standards. Standards 
and specifications were collected from various conservation agencies, including 
Minnesota, Missouri, Kansas, Kentucky, Vermont, New Jersey, and Alaska. The 
specifications were sent to Mark Jensen, State NRCS Engineer. He made a directive that 
Jackson and Jones Counties could install cedar revetments for demonstration purposes, 
but that specifications would not be adopted until these practices had been in place and 
proven effective after a five year trial period. This concession was reached after a year of 
research and petitioning, thereby resulting in a year of lost time for the project. The 
SWCD Commissioners and the WIRB board agreed in July 2007 to extend the grant 
period to December 31, 2008 to make up for lost time. 


